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s Ripley Gateway Center
i Ei F Conceptual Budget Estimate
' Ei u - Date: September 25, 2019
17,000
Division Description Amount S /SF
01 General Requirements
General Conditions| $ 294,924 | S 17.35
General Requirements| $ 83,050 | S 4.89
Insurance & Bonds| $ 32,777 | § 1.93
02 Existing Conditions $ - 1S -
03 Concrete S 1,000,508 | S 58.85
04 Masonry S 19,298 | S 1.14
05 Metals S 865,000 | S 50.88
06 Wood and Plastics
Miscellaneous Rough Carpentry - Allowance| $ 10,000 | $ 0.59
Finish Carpentry| $ 316,000 | S 18.59
07 Thermal and Moisture Protection
Insulated Wall & Roof Panels| $ 1,085,000 | $ 63.82
EPDM Roofing| $ - S -
08 Openings
Doors/Frames/Hardware| $ 47,538 | S 2.80
Glass & Glazing| § 1,432,990 | $ 84.29
09 Finishes
Drywall & ACT| $ 145,765 | S 8.57
Terrazzo Flooring | § 270,175 | $ 15.89
Tiling| $ 92,796 | S 5.46
Resilient & Carpet Flooring| $ 11,288 [ $ 0.66
Painting| $ 29,752 | S 1.75
10 Specialties
Signage Allowance| $ 75,000 | $ 4.41
Toilet Compartments & Accessories| $ 115,000 | § 6.76
11 Equipment S - S
12 Furnishings
13 Special Construction
14 Conveying Systems ) 250,000 | $ 14.71
21 Fire Suppression S 102,000 | § 6.00
22 Plumbing S 255,000 | S 15.00
23 Heating, Ventilating and Air Conditioning S 850,000 | S 50.00
26 Electrical S 595,000 | $ 35.00
27 Communications S 136,000 | S 8.00
28 Electronic Safety and Security with 26
SUBTOTAL CONSTRUCTION| $ 8,114,859 | $§ 477.34
31 Earthwork ) 485,444 | S 28.56
32 Site Improvements S 1,403,900 | S 82.58
33 Utilities S 538,700 | S 31.69
SUBTOTAL WITH SITEWORK| $ 10,542,903 | § 620.17
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Date: April 30, 2018

Design Contingency (10%)| $ 1,054,290
Contingency (10%)[ S 1,054,290

SUBTOTAL| $ 12,651,484

Owner’s Representative/CM Fee (4%)] $ 506,059
Special Testing & Investigations| $ 25,000
Design Fees (10%)| $ 1,265,148

FFE| $ 350,000

Land Aquesition

TOTAL

$ 14,797,692
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